

Wearable Positioning System II Planung

Rudi Belotti, Claudio Hatz
 Wednesday, 30. October 2002

ID	Task Name	Start	Finish	Duration	Oct 2002		Nov 2002				Dec 2002				Jan 2003				Feb 2003				
					20.10	27.10	3.11	10.11	17.11	24.11	1.12	8.12	15.12	22.12	29.12	5.1	12.1	19.1	26.1	2.2			
1	Einarbeitung	21.10.2002	01.11.2002	2w																			
2	Kurz-Präsentation	30.10.2002	30.10.2002	0w	◆ 30.10.2002																		
3	Erweiterung des Systems	04.11.2002	22.11.2002	3w																			
4	Implementierung Datenlogger	04.11.2002	22.11.2002	3w																			
5	Messreihen aufnehmen	25.11.2002	29.11.2002	1w																			
6	Einarbeitung Algorithmus	02.12.2002	13.12.2002	2w																			
7	Algorithmus Design	09.12.2002	20.12.2002	2w																			
8	Weihnachstferien (optional)	23.12.2002	03.01.2003	2w																			
9	Algorithmus Implementation	06.01.2003	24.01.2003	3w																			
10	Testing	20.01.2003	31.01.2003	2w																			
11	Demo Applikation (optional)	27.01.2003	07.02.2003	2w																			
12	Dokumentation	13.12.2002	06.02.2003	8w																			
13	Final-Präsentation	06.02.2003	06.02.2003	0w	06.02.2003 ★																		
14	Abgabe	07.02.2003	07.02.2003	0w	07.02.2003 ●																		